COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2001

ESTI MATE SUMVARY 15: 01: 35
CONTI D: C13473 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13473-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 42.0 DAYS TIVE ALLOW 60 CALENDAR DAYS
SI GNAL | NSTALLATI ON PERCENT TIME:  70.00 ORI G TI ME ALLOW 60 CALENDAR DAYS
PRQJECT NO C 1281- 008
SI GNAL | NSTALLATI ONS
NAVE OF ROAD: Federal (SH287); 120th (SH 128); --
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMS, REG ON 6
CONTRACTOR:
DKS ENTERPRI SES | NC. PAY PERI OD ENDI NG 05/ 17/ 2001 DATE TI ME STARTED 02/19/2001
250 N. MAIN ST. DATE LET 01/ 04/ 2001 DATE WORK BEGAN  02/19/2001
DATE AWARDED 01/ 09/ 2001 DATE TI ME SToPPED 07/30/2001
DATE CONTRACT EXECUTED  01/25/2001 DATE ACCEPTED 07/ 30/ 2001
BRI GHTON CO 80601 720/ 685- 0041 DATE NOTI CE TO PROCEED 02/ 19/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 363, 128. 46 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 288, 913. 00 NON- PARTI Cl PATI NG 284, 722. 03 61, 018. 27
PERCENT COMPLETE: 78. 41% TOTAL EARNI NGS 284,722.03 61,018. 27
FUNDS AVAI LABLE: $ 78, 406. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 284, 722. 03 61, 018. 27
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,395.21 -532.32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 281, 326. 82 60, 485. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 281, 326. 82 60, 485. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 485. 95
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CONTI D: C13473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13473-BI D ESTI MATE RUN 05/ 23/ 2001
PRQJECT: C 1281-008 ESTI MATE NO 0003 15: 01: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SI GNAL | NSTALLATI ONS
0060 613-01200 2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2,416. 000 2, 416. 000
LF 0. 000 0.00
7.50000 2,416. 000 18, 120. 00
0065 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 186. 000 186. 000
LF 0. 000 0. 00
15. 00000 186. 000 2, 790. 00
0070 613-70250 LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 6. 000 4. 000
EACH 2.000 1, 300. 00
650. 00000 6. 000 3, 900. 00
0075 614-00011  *SIGN PANEL (CLASS I) 38.500 0. 000
SF 16. 000 272.00
17. 00000 16. 000 272.00
0080 614-00012  *SIGN PANEL (CLASS I1) 56. 000 0. 000
SF 56. 000 1, 092. 00
19. 50000 56. 000 1,092. 00
0085 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 44.000 0. 000
LF 44.000 2, 090. 00
47. 50000 44. 000 2, 090. 00
0090 614-70117  PEDESTRI AN SI GNAL FACE (16) 6. 000 4. 000
EACH 2.000 1, 010. 00
505. 00000 6. 000 3, 030. 00
0095 614-70336  TRAFFI C SI GNAL FACE (12-12-12) 40. 000 29. 000
EACH 11. 000 10, 340. 00
940. 00000 40. 000 37, 600. 00
0100 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0.00
1, 650. 00000 2.000 3, 300. 00
0105 614-72875 LOOP DETECTOR W RE 2,172. 000 0. 000
LF 2,172. 000 4,778. 40
2.20000 2,172.000 4,778. 40
0110 614-72887 M CROWAVE VEHI CLE RADAR DETECTOR 4. 000 4. 000
EACH 0. 000 0.00
4, 880. 00000 4. 000 19, 520. 00



CONTI D C13473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13473-BI D ESTI MATE RUN 05/ 23/ 2001
PRQJECT: C 1281-008 ESTI MATE NO 0003 15: 01: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 Sl GNAL | NSTALLATI ONS

0115 614-80000 FLASHI NG BEACON 4.000 4.000
EACH 0. 000 0.00
1, 310. 00000 4.000 5, 240. 00
0120 614-85312 TRAFFIC SI GNAL SPAN WRE POLE (12 | NCH) 6. 000 6. 000
EACH 0. 000 0.00
4, 075. 00000 6. 000 24, 450. 00
0125 614-85362  TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 6. 000 6. 000
EACH 0. 000 0.00
4, 270. 00000 6. 000 25, 620. 00
0130 614-86240 TRAFFI C S| GNAL CONTROLLER (TYPE 170) 3. 000 3. 000
EACH 0. 000 0.00
9, 300. 00000 3. 000 27, 900. 00
0135 614-86715  TRAFFI C S| GNAL EQUI PNENT 3. 000 3. 000
EACH 0. 000 0.00
5, 660. 00000 3. 000 16, 980. 00
0140 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
300. 00000 2. 000 600. 00
0145 625-00000  CONSTRUCTI ON SURVEYI NG FOR MEDI AN ON MCCASLI N 1. 000 0. 000
LS 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0150 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
0155 627-00070  *PREFORMED THERMOPLASTI C PAVENENT MARKI NG 685. 000 0. 000
SF 0. 000 0.00
8. 60000 0. 000 0.00
0160 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 975. 000 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
8. 60000 0. 000 0. 00
0165 630-00000 *FLAGA NG 375. 500 111. 000
HOUR 183. 000 4,895. 25

26. 75000 294. 000 7,864.50



CONTI D: C13473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13473-BI D ESTI MATE RUN 05/ 23/ 2001
PRQJECT: C 1281-008 ESTI MATE NO 0003 15: 01: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SI GNAL | NSTALLATI ONS
0170 630-00002  *TRAFFI C CONTROL SUPERVI SOR 60. 000 21. 000
DAY 15. 000 6, 018. 75
401. 25000 36. 000 14, 445. 00
0175 630-00007 *TRAFFI C CONTROL | NSPECTI ON 63. 000 22.000
DAY 28. 000 1, 498. 00
53. 50000 50. 000 2, 675. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 1. 800 96. 30
53. 50000 1. 800 96. 30
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 37. 000 17.500
EACH 15. 800 845. 30
53. 50000 33. 300 1, 781. 55
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 24.000 12. 000
EACH 9. 600 513. 60
53. 50000 21. 600 1, 155. 60
0195 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 220. 000 100. 000
SF 80. 000 1, 288. 00
16. 10000 180. 000 2, 898. 00
0200 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0.500
TYPE
) EACH 1. 300 348. 40
268. 00000 1. 800 482. 40
0205 630-80380  *TRAFFI C CONE 150. 000 30. 000
EACH 24. 000 360. 00
15. 00000 54. 000 810. 00
0210 700-70010 F/ A M NOR CONTRACT REVI SI ONS 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70072 F/ A OBTAIN POWER FROM PUBLI C SERVI CE CO 2, 874. 000 2, 874. 000
FA 0. 000 0.00
1. 00000 2, 874. 000 2,874.00



CONTI D: C13473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13473-BI D ESTI MATE RUN 05/ 23/ 2001
PRQJECT: C 1281-008 ESTI MATE NO 0003 15: 01: 35

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SI GNAL | NSTALLATI ONS
0225 700-70074 F/ A OBTAIN POAER FROM UNI TED POVER 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70310 F/ A LANDSCAPI NG 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 630-00003  UNI FORMED TRAF CTRL HANG NG SPAN W RE ACRCSS SH 85 8. 000 8. 000
HOUR 0. 000 0. 00
68. 75000 8. 000 550. 00
0245 630-80360  *DRUM CHANNELI ZI NG DEVI CE DRUMS FOR SH 128/ MCCASLI N 27.000 0. 000
EACH 24. 300 334.13
13. 75000 24.300 334.13
0250 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 27.000 0. 000
USED ON SH 128/ MCCASLI N
EACH 24.300 187. 11
7. 70000 24. 300 187. 11
0255 613-07000 PULL BOX (SPEC) FOUR 6 X 6 LOOPS WERE | NSTALLED AT SH 4. 000 0. 000
85/ 112TH
EACH 4. 000 1, 520. 00
380. 00000 4. 000 1, 520. 00
0260 614-72880 DETECT AMP (LOOP) FOUR 6 X 6 LOOPS WERE | NSTALLED AS 2. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0265 613-10000 WRING INSTALL FOUR 6 X 6 LOOPS AS PER TRAFFI C S| GNAL 1. 000 0. 000
DEPT
LS 1. 000 1, 180. 00
1, 180. 00000 1. 000 1, 180. 00
0270 614-72860 PED PUSH BUTTON PEDESTRI AN PUSH BUTTONS FOR SH 2. 000 0. 000
287/ 67TH
EACH 2.000 280. 00
140. 00000 2.000 280. 00
0275 202-00001 REM STRUCTURE SH 287/67TH PER ROW REMOVE PLANTER TO 1. 000 0. 000
EACH 1. 000 3,751.78
3, 751. 78000 1. 000 3,751.78



CONTI D C13473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13473-BI D ESTI MATE RUN 05/ 23/ 2001
PRQJECT: C 1281-008 ESTI MATE NO 0003 15: 01: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 Sl GNAL | NSTALLATI ONS

0280 627-00002 * THERMOPLASTI C PVMI' MKG 1, 800. 000 0. 000
SF 935. 000 5, 376. 25
5. 75000 935. 000 5, 376. 25
0285 900-00014 ADDED | TEM (LUVMP SUM/ SH 85/ 112TH 1. 000 0. 000
LS 0. 000 0. 00
200. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 363,128.46 % 61,018.27$  284,722.02

PROJECT TOTAL CURRENT AMI $ 363,128.46 % 61,018.27$  284,722.02



